SUPPLEMENTAL NO. 3 TO THE INTERLOCAL CONTRACT FOR
MUDDY RIVER, GUBLER AVENUE BRIDGE

THIS SUPPLEMENTAL INTERLOCAL CONTRACT, made and entered into this
24th day of April, 2009, by and between the Clark County Regional Flood Control
District, hereinafter referred to as “DISTRICT”, and the County of Clark, hereinafter referred to
as “COUNTY”.

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT
may approve a project to design and construct flood control improvements; and

WHEREAS, the flood control improvements proposed herein are generally described in
the 2006 Master Plan Update for Muddy River, Structures No. MRLV 0725, hereinafter referred
to as “Project”; and

WHEREAS, the Project is identified and shown on the attached Exhibit “A”; and

WHEREAS, the Project has been approved by the DISTRICT on its annual Ten Year
Construction Program; and

WHEREAS, the DISTRICT approved an interlocal contract to provide funds for
construction and construction engineering of the Project; and

WHEREAS, it is necessary to increase construction funding for the Project; and

WHEREAS, the Project has regional flood control significance and is located in the
unincorporated area of Clark County outside of the Las Vegas Valley.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and
promises of the parties hereto, the DISTRICT and the COUNTY agree to supplement the
Interlocal Contract approved March 8, 2007; and supplemental interlocal contracts approved July
12, 2007 and December 11, 2008, as follows:

SECTION II - PROJECT COSTS, shall be changed to read as follows:

The DISTRICT agrees to fund Project costs within the limits specified below:

1. Construction in an amount not to exceed $4,995,000.00.

2. Construction management in an amount not to exceed $338,000.00.
3. Environmental mitigation in an amount not to exceed $250,000.00.

4. The total cost of this Interlocal Contract shall not exceed $5,583,000.00, which includes all the items described in the paragraphs above.

5. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the Project. No other approval by the Lead Entity is required.

6. A written request must be made to the DISTRICT and a supplemental interlocal contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds.
The remainder of the original Interlocal Contract and supplemental Interlocal Contracts remains unchanged.

IN WITNESS WHEREOF, this Supplemental No. 3 to the Interlocal Contract is hereby executed as of the date first set forth above.

Date of Commission Action:

CLARK COUNTY BOARD OF COMMISSIONERS

By: ____________________________________________
    RORY REID
    Chairman

Attest:

______________________________
SHIRLEY B. PARRAGUIRRE
County Clerk

Date of District Action: February 12, 2009

REGIONAL FLOOD CONTROL DISTRICT

By: [Signature]
    LAWRENCE L. BROWN, III, Chairman

Attest:

______________________________
CAROLYN FRAZIER
Secretary to the Board

Approved as to Form:

______________________________
CHRISTOPHER FIGOINS
Chief Deputy District Attorney
Exhibit A
MUDDY RIVER GUBLER AVENUE BRIDGE

Project Number: MOA01D07