<table>
<thead>
<tr>
<th>Issue:</th>
<th>Change Order</th>
</tr>
</thead>
</table>
| Petitioner: | George W. Stevens, Chief Financial Officer  
| Denis Cederburg, Director of Public Works |

**Recommendation:**

That the Board of County Commissioners approve Change Order No. 1 to the contract with Wiser Construction, LLC, for Bid Number 600654-07, Muddy River Bridge at Gubler Avenue; or take other action as appropriate.

**FISCAL IMPACT:**

Original contract was $4,256,703.14. Change Order No. 1 represents an increase of $628,089.44 (Fund 4990.992-PW.FMOAD01.3-1A), for a new contract amount of $4,884,792.58.

**BACKGROUND:**

On August 7, 2007, the Board of County Commissioners approved the award of Bid Number 600654-07, Muddy River Bridge at Gubler Avenue, which consisted of construction of a two-span, cast in place concrete box girder-bridge approximately 200 feet long by 50 feet wide, and roadway improvements to Gubler Avenue and Moapa Valley Boulevard, Logandale, Nevada.

Change Order No. 1 is requested to correct extended bid item quantities, to pay for relocation of an Overton Power Transformer, as requested by Overton Power to mitigate damage caused by overflow from irrigation system, and to purchase additional irrigation pipe.

These modifications and costs were reviewed by the Project Engineer and the Public Works Department’s staff, and were found equitable for the work involved. The attached Change Order document details the work and costs involved.

Prepared by: Adleen B. Stidhum

Respectfully submitted,

YOLANDA KING  
Director of Budget & Financial Planning

B600654-07-MuddyRiverBridge.Doc  
4/7/2009  
Agenda Item #  
115