CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM

<table>
<thead>
<tr>
<th>Issue: Duck Creek - Mountain Vista Street to Green Valley Parkway</th>
<th>Back-up:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Petitioner: Denis Cederburg, Director of Public Works</td>
<td>Clerk Ref. #</td>
</tr>
</tbody>
</table>

**Recommendation:**

Approve and authorize the Chairman to sign Supplemental No. 1 to the interlocal contract between Clark County and the Regional Flood Control District to increase total funds and extend the term of the contract for the Duck Creek between Mountain Vista Street and Green Valley Parkway project.

**FISCAL IMPACT:**

- $216,600 Current contract amount
- $192,400 Increase per Supp #1 Contract - PW Reg Improvs/RFCD - Fund 4990.992 / PW.F041110
- $409,000 Total

**BACKGROUND:**

The Regional Flood Control District (RFCD) has provided funding for the Duck Creek between Mountain Vista Street and Green Valley Parkway project. The attached supplemental interlocal contract will provide additional funds and extend the term of the contract.

This project is identified on RFCD's Ten-Year Construction Program for fiscal year 2008-2009. RFCD approved this supplemental interlocal contract at its meeting on February 12, 2009.

The District Attorney's Office has reviewed and approved the supplemental contract as to form.

Respectfully submitted,

DENIS CEDERBURG
Director of Public Works
DC:CB:GMS:03-03-09
Attachment (Supp No. 1 Contract)

Cleared for Agenda

3/3/2009
Agenda Item #