SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2  
DURANGO DRIVE, BLUE DIAMOND ROAD TO WINDMILL LANE  

THIS SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into this 13th day of September, 2018, by and between the Clark County a political subdivision of the State of Nevada, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC”  

WITNESSETH  

WHEREAS, the RTC approved an Interlocal Contract dated July 10, 2014 and a Supplemental Interlocal Contract No. 1 on August 9, 2018, for improvements to for Durango Drive, Blue Diamond Road to Windmill Lane, hereinafter referred to as “PROJECT,” located wholly within the unincorporated area of Clark County, and  

WHEREAS, the RTC previously granted “Authorization to Proceed” for engineering, right-of-way and construction for the PROJECT; and  

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and  

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the Parties hereto, the Parties agree to proceed as follows:  

SECTION II: PROJECT COSTS; shall be revised to read as follows:  

The RTC agrees to provide funding for all costs associated with the PROJECT in accordance to the current Policies and Procedures, incorporated herein by reference and as outlined below:  

1. The total cost for this contract shall not exceed $8,308,000.00  

2. Authorizations to Proceed (ATP) are granted as follows:  
   a. ENGINEERING not to exceed $800,000.00  
   b. RIGHT-OF-WAY not to exceed $50,000.00  
   c. CONSTRUCTION not to exceed $7,458,000.00  

3. At the time the ATP for constructed is granted, the COUNTY will make all attempts to publish the bid for this PROJECT within 90 calendar days.  

4. A supplemental interlocal contract will be required for any changes to the amounts identified in number 2 above.
SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2023. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.


*The remainder of this page is left intentionally blank.*
IN WITNESS WHEREOF, this Interlocal Contract is effective as of the date first set forth above:

Date of Commission Action: September 13, 2018

REGIONAL TRANSPORTATION COMMISSION

BY: LAURENCE L. BROWN III, Chairman

Attest:

KELLY BACKMAN, Executive Secretary

Approved as to Form:

GREG GILBERT, Outside General Counsel, RTC

Date of Commission Action: CLARK COUNTY BOARD OF COMMISSIONERS

BY: STEVE SISOLAK
Chair

Attest:

LYNN GOYA
County Clerk